233 South Wacker Drive
Suite 800

L‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning ooy

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: July 1, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 164 local projects have been initiated. Of these, 108 projects have
been completed, 51 are fully underway, and 5 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and
highlighted in italics. This month’s report also includes implementation progress on selected
completed projects.

ACTION REQUESTED: Discussion



Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Algonquin-
C tersville F May 2014- Staff
farpen er,SVI e ox Brian Daly ay a‘ CMAP staff is working on the draft corridor plan.
River corridor plan Aug. 2015 assistance
(see website)
Existing conditions report text approved by project steering committee
Arlington Heig.hts John May 2014- Staff (Arlingt'on Heights Bicycle' and l?edestrian Ac'lvis'ory Commission) at June
bicycle-pedestrian plan ) . 29 meeting. Layout/graphic design work to finalize ECR text underway.
. O’Neal Oct. 2015 assistance . ; . .
(see website) Steering committee meeting to be held on July 7 to gather input on
potential infrastructure recommendations.
An updated Scope, MOU, and Resolution will be discussed at the City’s
Aurora downtown plan | Lindsay May 2015- Staff Committee of the Whole meeting on July 7. A walking tour of the study
(see website) Bayley July 2016 assistance | areais planned for July 9. Website is up, and Metroquest engagement site is
under development. Review of previous plans complete.
F di i leted i ith draft stud ted i
Barrington area bikeway | Jack June 2014- Consultant ocus group 1scus§10ns compretec in .]u.ne, Wi r,a stucy expectedin
o . . early July. Informational packets containing cost estimates per route sent to
feasibility study Pfingston | July 2015 assistance .
each affected municipality.
Bensenville zoning . Staff .
Jake Seid | TBD . Scoping underway.
update assistance
The Existing Conditions Report has been published online. The
Berwyn parking study Lindsay Nov. 2013- Staff recommendations memo has been sent to project partners for review and
(see website) Bayley Oct. 2015 assistance | will be sent to the Steering Committee in early July. Plan development
underway.
. - - Staff and CMAP met with City and BDC staff to discuss the draft Zoning Code on
Berwyn zoning revisions | Kristin Jan. 2013- . e - .
) consultant | June 15. City staff are compiling revisions and after those are incorporated,
(see website) Thnchak Sept. 2015 . i . : .
assistance | a Steering Committee meeting will be scheduled.
A steering committee was held in mid-June to discuss the preliminary
ject “wish list,” project selecti iteri d fi ial analysis. CMAP
Blue Island capital Evy Apr.-Dec. Staff project “wish list,” project selection criteria, and financial analysis C
. . . staff is continuing to work with the Steering Committee on refining these
improvement plan Zwiebach | 2015 assistance . . . . . ’
deliverables. The next Steering Committee meeting will take place in
August.
Calumet Park planning | Sam May 2015- Staff Stakeholde'r interviews Completed.'Prelim.inary list of. key issues to be
. . addressed in report created and being reviewed by Village staff. Plan
priorities report Shenbaga | Feb. 2016 assistance , S
drafting to begin in July.
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Campton.H.ll.ls zoning Kristin Jul. 2014- Consultant CMAP and. Vluage. staf.f provided feed.back on th.e dr.aft recommendations
and subdivision . memo, which is being incorporated prior to distributing the memo to the
. Ihnchak Dec. 2015 assistance . .
regulations Steering Committee.
Carol Strean} Trevor Feb. 2014- Staff Staff' is work'mg on the Draft Plan. SCB has begl.m to create concept plans
comprehensive plan (see . . and illustrations for key redevelopment parcels in the Town Center node.
. Dick Oct. 2015 assistance . . .
website) Those will be incorporated into the draft plan.
Chicago Albany Park . Staff Scoping, including coordination with other potential funders and partner
. Brian Daly | TBD . Lo .
neighborhood plan assistance | organizations, is underway.
CMAP and DPD staff held four community workshops — two in Pilsen, two
Chmago P.1lsen—L1ttle Evy Dec. 2013- Staff nT L1tt-1e Village - -1n June. The w.orkshoPs focused on housing, retail, and
Village neighborhood . . historic preservation, as well as industrial areas and access to open space.
) Zwiebach | Dec. 2015 assistance . Lo .
plan (see website) Staff is currently reviewing input obtained from the workshops and
planning follow-up community outreach activities.
Ch1?ago Pu.llma'n Lindsay June 2015- Consultant Consulting firm sam Sch'war’.cz Engineering was approved l?y the Bo'ard to
National Historic Park . complete the project. A timeline has been developed and will be review
. Bayley Sept. 2016 assistance . . ..
transportation plan with project team in mid-July.
hi Pull Th 1 i loping th ft pl ill share it with
C '1cago West Pullman Evy Oct. 2014- Consultant e consu ta.nt team is developing the qra t plan, jamd wi s‘ are 1't wit
neighborhood plan (see . . CMAP staff in early July. The next steering committee meeting will take
. Zwiebach | Sept. 2015 assistance L.
website) place in mid-August.
f revi hensive pl i A
Cicero comprehensive Jonathan Apr. 2014- Consultant Staf .reV1e\{ved a draft comprehensive plan and provided comments
. ) meeting with the consultant is scheduled for early July to talk about the
plan (see website) Burch Oct. 2015 assistance . .
comments in greater detail.
Crete comprehensive Jack May 2014- Consultant P.ulf)lic' visioning':,y exechise was helc.l in June b.ut not weIl—attende.d; a seco'nd
. . visioning exercise will take place in early-mid August (scheduling conflicts
plan Pfingston | Nov. 2015 assistance . .
in July). Draft plan expected in August.
Crystal Lake A visioning workshop was held on June 24 with approximately 20 people
. Mar. 2014~ Staff . ) .
transportation plan Nora Beck . in attendance. CMAP staff are drafting a recommendations memo for the
. Nov. 2015 assistance . . .
(see website) steering committee to review.
DuPage County / Project partners (including MPC and Mayors Caucus) presented the final
Addison Homes for a Kendra Sept. 2013- Staff plan to the Villa Park Planning & Zoning Commission on June 11. CMAP
Changing Region project | Smith June 2015 assistance | staff will present to the Addison Planning Commission on July 13 and
(see website) Wood Dale Community Development Commission on July 16.
DuPage County / Kendra Nov. 2014- Consultant CMAP, MPC, and MMC haye completed rev1e.v.v of existing conditions
Hanover Park Homes Smith Oct. 2015 ssistanc reports. Reports were distributed to communities for comment on June 15.
for a Changing Region ] ASSISTANCE | CMAP and Teska staff will meet with community boards and commissions
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http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
project in mid June for additional comment and presentation. .
DuPage County Elgin-
O};—I:rgeebic(:)ucrlleyan dgln John May 2015- Consultant | DuPage County Board approved contract and County contribution to the
o . O'Neal Sept. 2016 assistance | project budget. Project initiation meeting occurred on June 30.
pedestrian planning
DuPage Count
suit;iibiﬁltm };i de Louise June 2014- Staff CMAP staff has finalized the Best Practices Guide and County staff is
Y8 Yeung July 2015 assistance | reviewing the Sustainability Indicators Guide.
(see website)
Elmwood Park zoning Patrick Nov. 2014- Staff . .
. Analysis phase is currently underway.
assessment Day Aug. 2015 assistance
Endel_eo InsFltu.t.e Kendra Fob.-Oct. Staff CMAP. staf.f recently completed stakeh(_)lder 1nterv1ew§ and a market. .
planning priorities . . analysis with Valerie Kretchmer Associates. Community data analysis is
. Smith 2015 assistance . )
report (see website) ongoing and a draft document is underway.
Fox Lake planni k Dec. 2014- Staff
O_X .a. ¢ planting ]a? ec. 20 a. Draft report outline sent to Fox Lake in early July.
priorities report Pfingston | July 2015 assistance
I 1 h ; I . ‘
Franklin Park Jessica Apr. 2015- Staff nterr.la researc and‘mappmg for existing conditions are uT\de‘rway
. . Steering committee kick-off scheduled for July 22, and public kick-off
comprehensive plan Gershman | June 2016 assistance .
meeting scheduled for August 4.
G Stat
Uz‘i/\:l(i):s rzeen Holly June 2015- Consultant | The CMAP Board approved a contract with Conservation Design Forum at
. Y8 Hudson May 2016 assistance their meeting on June 10.
infrastructure plan
Harvard comprehensive Nora Beck May 2014- Staff CMAP staff are developing a key recommendations memo for the steering
plan (see website) Nov. 2015 assistance committee to review.
Patrick May 2015- C Itant
Huntley zoning update De;;lc A;Z. 2016 as(:sstl;njg Project kickoff meeting was held in June.
The main task of the project was completed on February 3, with the
tation of HIA results to the Carpentersville Village Board. B
Kane County health presen P & Y
irre:ant lelsr;s};meeit Stephen July 2014- Staff August, Kane County and CMAP will issue a brief final report and
(sez website) Ostrander | Aug. 2015 assistance | evaluation of the HIA for use by the Village in their continued project
WERSEE planning and by Kane County and CMAP for promoting the use of HIA in
the region.
Staff and
Kendall County TBD July 2015- coislflrtlant Scoping underwa
industrial market study Mar. 2016 assistance ping Y
Lake County Route Jason Nov. 2013- Staff and The land use planning effort is underway and approximately 75%
53/120 land use plan (see | Navota Dec. 2015 consultant | complete. Two Working Groups have been formed to examine details of 1)
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http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
CMAP website and assistance | a Cooperative Planning Strategy, and 2) the Open Space and Natural
project website) Resources Network strategy. The Land Use Committee met for the sixth
time on April 16, and the next meeting is anticipated for July or August.
Lake County / Round
ake County / Roun Based upon review by municipalities and other members of Steering
Lake Homes for a Stephen July 2014- Staff . . oL :
. . . . Committee, project team made modifications to plan recommendations and
Changing Region project | Ostrander | Oct. 2015 assistance . . .
. format, drafting annotated outline for final plan.
(see website)
Internal and external interviews have been completed. Consultant is
Lemont development . Jan.-July Consultant . . .. .
. . Jake Seid . analyzing techniques for streamlining the development review process, and
review process analysis 2015 assistance .
expects to have recommendations and report complete by the end of July.
McH Count
crienty -ounty Staff and Coordination with Boone and Winnebago is underway, including
Comprehensive Jonathan Jan.-Nov. L. L )
. consultant | providing support for initial industry cluster analysis and support for July
Economic Development | Burch 2015 . . . . . .
. assistance | public meetings. Recommendations development for McHenry is ongoing.
Strategy (website)
North A k . 2014- Consultant
OrT AUTOTH ]ac' Jan onsutan Newly completed. Comprehensive Plan adopted by Village Board on June 15.
comprehensive plan Pfingston June 2015 assistance
North Chicago Mav 2014 Staff Several community visioning sessions took place in June, to discuss
comprehensive plan Jake Seid Y . potential plan recommendations with residents. A recommendations memo
. Nov. 2015 assistance . . . . . . .
(see website) will be drafted in July in partnership with City planning staff.
O’Hare area truck route | Jessica May 2015- Consultant | Internal scoping underway, with external stakeholders meeting expected in
coordination Gershman | June 2016 assistance July.
Oswego—Montgomery— Louise May 2014- Staff The project advisc.)r}.l .committee is reviewin.g a draft of ’Fhe Sh.a%*ec.l Services
Yorkville shared services . Study. Staff have initiated the Lower Fox River Partnering Initiative to
. Yeung July 2015 assistance . . .
study (see website) carry out shared services and implementation is already underway.
Staff and
Park Forest zoning Kristin June 2013- . . . .
Itant | The draft ord d ternal CMAP staff .
revisions (see website) Ihnchak Oct. 2015 consultan e draft ordinance is undergoing internal C staff review
assistance
Pi G k Aug. 2014- C Itant
mneree rox'/e ]a§ 18 on.su A | Work continues on draft plan, which is expected in mid-July.
comprehensive plan Pfingston | Sept. 2015 Assistance
id tematics h k on data collection for the existi
Regional truck Jessica Jan. 2015- Consultant Caml.or.l ge Sys t?ma ics has begun Wor . on ata collection for the existing
- . . conditions baseline, and on scheduling initial stakeholder engagement
permitting project Gershman | June 2016 assistance
throughout the summer.
i ittee kickoff hel .CMAPi ki ith th
Richton Park capital ' June 2015- Staff Steer%ng Comm%t ee kicko fhe d June 30. CM 1sl/w?r 1.ng”w1t t e
. Brian Daly . Steering Committee and Village staff to develop a “wishlist” of projects,
improvement plan Feb. 2016 assistance

project selection criteria, and fiscal analysis.
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http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning

Project CMAP Timeline Assistance Status and notes
lead type
Consultant provided a draft of more than half of the Ordinance in May, and
Richton Park zoning . Nov. 2014- Consultant | will provide the rest of the draft in early July. The draft Ordinance will be
L Jake Seid . . . . . .
revisions Sept. 2015 assistance | reviewed by Village planning staff and be discussed by the Planning and
Zoning Commission in late July.
Roselle comprehensive Feb. 2015- Consultant Initial round c.)f stakeh.older meetmgs and bljandlng/messaglng fo1j plan
. Dan Olson . completed. First public forum, public website and outreach website
plan (see website) Mar. 2016 assistance . L .
launched June 24. Existing conditions review currently underway.
Rosemont . Sam Oct. 2013- Staff Public hearing draft prepared and being reviewed by Village. Public
comprehensive plan (see . . .
. Shenbaga | Aug. 2015 assistance | hearing to take place in August.
website)
South Elgin zoning Patrick Oct. 2014- Staff Existing conditions review is currently underway. An online survey goes
update Day May 2016 assistance | live July 2, with additional outreach events scheduled for July and August.
CMAP staff met with Mayor Don De Graff on June 2, along with meetings
with Village staff to discuss water issues and plan next steps for project.
South Holland Stephen Apr. 2015- Staff Steering Committee kick-off meeting was scheduled for July 15. CMAP
comprehensive plan Ostrander | July 2016 assistance | staff completed first draft maps for upcoming existing conditions report,
along with proceeding with research and draft analysis of housing and
population data.
SSMMA Calumet Green Mav 2014 Staff and
Manufacturing Brian Daly Jul y 2015 consultant | SSMMA and OAI are reviewing the draft plan.
Partnership Y assistance
SSMMA Complete John July 2014- Staff Existing conditions report, and supp?er?entary background information,
] . have been drafted and are currently in internal review. Focus group
Streets plan O’Neal Dec. 2015 assistance . . .
meeting with Southland cycling groups planned for July.
St(f..'ge'r .planmng Jonathan Feb.-Oct. Staff Staff previewed recommendations in a meeting with the Village
priorities report . . . .
. Burch 2015 assistance | Administrator. Staff is drafting the report.
(website)
Sugar Run Creek Area
Plan (formerly Will Trevor May 2015- Staff Staff is .workmg on.the Ex1st1rTg Conditions Report. A klck—off meeting was
County Preston . . held with the Steering Committee on June 23. The project was renamed at
. Dick May 2016 assistance . e, .
Heights/Patterson Road the Steering Committee’s request to better reflect its geography.
plan)
uIc multlmodal Lindsay June 2013- Staff . . .
transportation plan (see . Final plan complete and published online.
. Bayley June 2015 assistance
website)
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http://www.roselle.il.us/690/Comprehensive-Plan-Update
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/lta/uic

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Villa Park zoning Patrick July 2015- Consultant | Consultant selection was approved at the June 10 meeting. Contract has
ordinance Day Oct. 2016 assistance | been executed, with project to begin early July.
Waukegan subarea plan Stephen Oct. 2012- Staff Newly completed. Copies of final plan were forwarded to City staff for future
(see website) Ostrander | June 2015 assistance implementation.
e e
and Industrv careo Evy June 2014- assistance | ULI and CMAP will meet to discuss the format of Technical Assistance
) ycarg Zwiebach | Oct. 2015 and small Panel (TAP) on July 15.
oriented development
contract
plan
Westchester zoning Kristin Nov. 2014- Consultant | The first module of the draft zoning code (administration) was delivered
ordinance Ihnchak Oct. 2015 assistance | for CMAP and Village review.
Winthrop Hfarbor Sam Sept. 2014- Staff Draft. plan underway. ULI to conduct retail 'workshop w1'th Fepresentatlves
comprehensive plan . of Winthrop Harbor, Zion, and Beach Park in late July. Findings of
. Shenbaga Oct. 2015 assistance . ] .
(see website) workshop could be incorporated into Comprehensive Plan.
The City’s Planning and Zoning Commission held a public hearing on the
Zion comprehensive Feb. 2014- Consultant | draft plan on June 11 and scheduled a follow-up hearing on July 9 to allow
. Nora Beck . . . . . .
plan (see website) July 2015 assistance | for more time to review. The Draft Plan is anticipated to be considered for
adoption by City Council on July 21.
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http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
http://plan4zion.com/

Selected Projects with Active Implementation*
* This list only includes projects with significant recent implementation actions. A full list of completed projects is available at

www.cmap.illinois.gov/lta.

Project S:fjAP Recent implementation progress (updated quarterly)
Algonquin downtown study ]a?k Village is in the. process of' preparmg a Comple'te Streets. Pohcy document to help set the
Pfingston framework for incorporating bike and pedestrian amenities downtown.
. . Sam In March 2015, CMAP worked with the Village Attorney to amend the text of the zoning
Alsip comprehensive plan and _ . .
sonine recommendations Shenbaga/ | ordinance based on concepts from the Zoning Recommendations Summary. The amendments
5 Jake Seid have been drafted by the Attorney, but are yet to be approved by the Village Board.
A zoning update is being scoped and will begin in the fall of 2015. CMAP staff will ensure that
Bensenville comprehensive Sam zoning updates include the recommendations presented in the Comprehensive Plan wherever
plan (see website) Shenbaga feasible. The Village also submitted multiple bicycle facilities applications to the CMAQ program.
Staff has provided information on how to apply for new Pace bus shelters.
Berwyn comprehensive plan :;Ier;ba al The comprehensive plan is being implemented through a zoning update, currently underway.
and capital improvements plan Bob Defn The City continues to seek funding for priority projects in the CIP.
Blue Island comprehensive plan | Sam The City has issued a RFQ seeking a re;development partne.r for Tche approximately 7.5 acres at the
(see website) Shenbaga southeast corner of 119th Street and Vincennes Road. The site will serve as a gateway to Blue
- & Island and create a commercial or mixed-use node, as identified in the Comprehensive Plan.
Calumet City comprehensive Jack Wentworth Woods TIF terminated. City is in discussions with developer regarding city-owned
plan Pfingston properties along Sibley Blvd.
Campton Hills comprehensive | Jason CMAP is assisting Campton Hills with revising its zoning code.
plan Navota
Hitchcock Design Group was hired to assist the Village with implementation of the Old Town
plan. Their early priorities are to develop a riverfront park/public area and development of
Carpentersville Old Town Plan | Trevor properties alor}g Washmgton.Ave golq public works site). The Carper?ter Cre?k greenway will be
. . constructed this summer, which will link Carpenter Park to the Fox River Trail. H.R. Green
(see website) Dick . .. . . . . . . .
Engineering is conducting a phase 1 engineering study of Washington/Main. The Village is also
working with CMAP and Kane County on a health impact assessment of Washington/Main
intersection.
The City of Chicago continues to move forward with recommendations included in the GHN plan
Chicago DPD Green Healthy Jason including the Large Lot program, commercial development of vacant land at 634 and Halstead,
Neighborhoods plan Navota and implementation of a community rain garden in partnership with South East Chicago

Commission and the Chicago Community Trust in the Woodlawn community
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http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/programs-and-resources/lta/blue-island
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville
http://www.cityofchicago.org/city/en/depts/dcd/supp_info/large-lot-program.html

Staff met with City staff to discuss implementation priorities. Five key implementation strategies
were discussed. City staff will work with Department Heads to include key recommendations

Chi Height Kend
1cago EI,g S er.1 e from the Comprehensive Plan into their CIP. Also, information was provided to City staff
comprehensive plan Smith . . . . . . .
including tools to assist with water preservation, Pace bus shelter installation, and Forest
Preserves of Cook County contact information.
Following the plan’s adoption on May 28, CMAP staff assisted main community partner in
creating and posting job announcement for full-time, community-based position, funded by a
Chicago Community Trust grant, which will oversee coordination of plan’s implementation.
. . Stephen o C . L .
Chinatown neighborhood plan Ostrander CMAP staff also met to assist in establishing implementation priorities, and began to work with
Chinatown representatives and the City of Chicago to create a transportation issues work group,
as well as set up initial discussions with the Metropolitan Planning Council to explore
opportunities for partnerships to help implement the plan’s “placemaking” recommendations.
The County in collaboration with BRicK Partners have held three targeted implementation
Cook County consolidated plan | Jonathan discussions, with banks, workforce professionals, and funders. The County is currently evaluating
(see website) Burch 2015 CDBG and ESG funding applications using the new plan. Efforts to advance a 211/311 system
are ongoing.
The Forest Preserve has implemented a pilot for an enhanced wayfinding system at two preserves,
started a Signage and Wayfinding Master Plan that includes standardization of site infrastructure
Cook County Forest Preserves . . . . e e 1
. . . Trevor such as water fountains, benches and restrooms (all highly desired trail amenities identified in the
trail analysis and municipal . . . . . . . o . .
. . Dick trail analysis) and is close to completing a county-wide trail crossing inventory to identify
connection reports (see website) . . ; .
improvements. These efforts were based on recommendations received through the Trail
Analysis and Municipal Connection reports which provided the Forest Preserve with user data.
Developing C iti
cveloping -omimumites Kendra Developing Communities Project continues to hold monthly community education sessions
Project Red Line extension . . . .
report Smith through its POD structure which was developed through the planning process.
Planning Priorities Report adopted by the Village Board in March 2015. Board members attended
. . L . a governance workshop conducted annually by SSMMA, taking initial steps to consider forming a
Dixmoor planning priorities Jessica . _ . - . .
plan commission. The Village continues to get its finances up to date and compliant with state
report Gershman . Lo . . . . .
regulations, which is a prerequisite to CMAP conducting further technical assistance with the
Village.
Jack In the Roosevelt Road corridor, the multi-use planned development for the former Ken Loch golf
DuPage County corridor study Pineston course that was approved last year by the County Board is platted and ready for permits. The 31-
& acre development will feature 392 housing units and 18 acres of open space.
Village staff is currently involved in a comprehensive review and update of the zoning ordinance
. Jack and other development controls. The Village also recently created and adopted an affordable
Elburn comprehensive plan . . . . .
Pfingston housing plan. The Village has been active in pursuing grants for Route 47 and other downtown

streetscape projects.
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http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county
http://www.cmap.illinois.gov/programs-and-resources/lta/cook-county-trails

Evanston bicycle and
pedestrian plan

Jack
Pfingston

Bicycle Program Coordinator was appointed and has been working with community stakeholders
in launching a citywide safety campaign called, “Let’s Roll Together.” The first roll out was in
May and two more are scheduled for this summer. During the summer, the Public Works staff
continues with bike counts and updates of the Bicycle Count Database.

Fox Lake greenways and
bikeways plan

Jack
Pfingston

Staff is working with preliminary engineering on a plan that will connect the Chain o' Lakes path
from Millennium Park to Lakefront Park via Nippersink Blvd. Phase I engineering is nearly
complete for a two-way barrier-protected path between sidewalk and east side of Nippersink
Blvd.

Glen Ellyn streetscape plan and
parking study

Lindsay
Bayley

A plan to redo all Downtown Street is planned for 2016 and the Village is in the process of
deciding what streetscape elements to include from this report.

Franklin Park industrial areas
plan (see website)

Trevor
Dick

CMAP staff met with Village staff to discuss implementation strategies. Staff recommended that
the City conduct quarterly meetings with industrial businesses, property owners and brokers (as
recommended in the plan). The City has since scheduled such a meeting for July 17 to discuss the
Elgin O’'Hare Western Access project status. Using the report as a basis, Village staff applied for
an Enterprise Zone. The Village also applied for, and received $1.3 million to resurface the #1
ranked worst industrial area road identified in the plan. CMAP staff also provided the Village
with information on how to create a CIP, and the Village intends to work with Department Heads
to create a new CIP which includes recommendations from the plan and the future
Comprehensive Plan. Staff provided the Village with data on water preservation tools and staff
training opportunities.

Hinsdale parking study (see
website)

Lindsay
Bayley

The Village has budgeted funds to upgrade all meters in the downtown to accept credit card
payments. They are reviewing merchant options, costs, and new meter fees.

Joliet former prison
redevelopment (see website)

Trevor
Dick

CMAP staff continues to participate in the Collins Street Task Force. The Will County Forest
Preserve District is working towards acquisition of the eastern parcel with assistance from
Openlands. The Illinois EPA, Forest Preserve, and Carlson Environmental have completed Phase
2 environmental studies for both parcels (the east and west sides of Collins Street). Using the data
from the Phase 2 reports, Staff will assist in the creation of a revised open space plan for the east
parcel. Once the revised concept plan is created, the City will be presenting it to the public for
review and comment. Following that meeting, the Forest Preserve can use the concept plan to get
quotes for potential clean-up costs. Using the results of the Will County Brownfield Study (also
completed with CMAP), the County has applied for a grant to install solar panels on a section of
the prison property.

Kane County / Geneva Homes
for a Changing Region project
(see website)

Drew
Williams-
Clark

Participating municipalities have prioritized Employer-Assisted Housing and exploration of a
Community Land Trust as year-one activities. CMAP and MPC presented an overview of EAH
programs to the project steering committee in February. Municipalities reached out to chambers
of commerce to gauge interest in a joint meeting to discuss EAH in March. The steering
committee also held a follow-up conference call to discuss event logistics in March.
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http://bikeeveanston.wpengine.com/?p=58
http://bikeeveanston.wpengine.com/?p=209
http://bikeeveanston.wpengine.com/?p=209
http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/programs-and-resources/lta/joliet
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

Kane County local food
evaluation (see website)

Jessica
Gershman

One of the potential forest preserve sites considered through this project is entering into a long-
term lease with an organic farmer, who will raise plants and animals on approximately one-fifth
of the forest preserve site. County planning staff were involved with the facilitation of this deal,
which is in keeping with the recommendations of the LTA evaluation.

Lake County local food system
project (see website)

Jason
Navota

The Lake County Local Food Working Group continues to meet and discuss progress on policy
issues, local projects, and other initiatives.

Lake County sustainability plan
(see website)

Jessica
Gershman

CMAP staff members met with County sustainability and planning staff in May 2015 to follow up
on actions that have been taken to implement the chapter over the last few months since it was
approved. County staff reported that they are developing an internal implementation and
tracking process, and may revisit the idea of further help from CMAP next year.

Lakemoor comprehensive plan

Nora Beck

The Village is completing site engineering for a bike trail to connect the easterly entrance of
Moraine Hills State Park to the Village’s Heritage Park. In addition, their website now provides
easy access to a variety of municipal related documents and information on administrative
processes. The Village has also been an active participant in the 53/120 project.

Lan-Oak Park District master
plan (see website)

Trevor
Dick

CMAP staff assisted the Park District by reformatting the existing parks and open space figure
that was included in the Plan to be used on the Park District’s website and within its quarterly
program guide. Using the recommendations and priorities in the Master Plan, the District
prepared a $750,000 capital improvement plan that includes multiple projects (recommended in
the plan) over the next two years. CMAP staff also set up a meeting between the Park District and
NeighborSpace. Although no projects were identified in Lansing, John Wilson (from the Park
District) set up a presentation for NeighborSpace to present at the South Suburban Park District
meeting.

Liberty Prairie Conservancy
local food systems report

Jessica
Gershman

Through partnerships strengthened by this project, Radical Root Farm (a certified organic farm)
began operating at the centennial Casey Farm in the Liberty Prairie Reserve in 2014. This was
made possible by collaboration with Liberty Prairie Foundation and the Lake County Forest
Preserve. The Lake County Unified Development Ordinance was also updated per the project’s
countywide food systems report to allow for chicken- and bee-keeping on certain types of
residential land, and had begun issuing those permits in late 2014.

Lyons comprehensive plan

Brian Daly

The Village continues to upgrade water meters and mains through its IEPA grant. Village staff has
been educating newly elected officials on the recently adopted plan.

New Lenox Route 30 corridor
implementation plan

Jack
Pfingston

The Village re-evaluated and updated the Development Review Process, and updated the
guidebook (now posted on Village website). One of the sidewalk gaps along Route 30 was
recently filled between Fire Station # 1 and New Lenox Town Center. A Master Plan for Village
Commons has been completed and addresses road connection between Veterans Parkway &
Nelson Rd.

Niles environmental action
plan and bicycle-pedestrian

Kristin
Ihnchak /

Bike Niles Fest was held June 6 and was well-attended. IDOT upgraded several crossings along
Oakton Street to make them ADA-compliant. Village is filling sidewalk gaps and has set aside
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plan

Jack

funds for Public Services Dept. to continue to do so. Bike lane design is integrated into current

Pfingston Howard Street reconstruction project.
Following the completion of the Comprehensive Plan, CMAP staff assisted the Planning and
Norridge comprehensive plan | Trevor Zoning Commission by reviewing their current zoning ordinance. Staff provided a report of key
and zoning ordinance Dick updates and changes that should be made to the ordinance. Currently the Village and the
Commission are working towards updating sections of their ordinance.
The City has completed engineering for extending the Midland Trail north and south. The
Northlake comprehensive plan | Trevor northern extension was thought of before the plan, but the southern extension was a new idea.
(see website) Dick Construction of both extensions are currently underway and construction is expected to be
completed by the end of the summer.
Openlands local food policy Jason Openla'nds and the project partners‘ are engaged in the .ﬁrst Ph;ase of a res?arch project to examine
Navota the regional food system. CMAP will remain involved in guiding the project.
Oswego commercial areas Trevor The Village and their consultant are using the results of the CMAP study in the creation of their
study Dick new Village-wide Comprehensive Plan.
Strengthened by the two CMAP assisted plans, the Village of Park Forest received its new 3-STAR
Community Rating for leadership in sustainable practices by STAR Community Rating System
Kristin (STAR). Park Forest is only the second community in Illinois to achieve certification under the
Park Forest sustainability plan Thnchak / national STAR Community Rating System. CMAP staff completed a more detailed addendum for
and bicycle and pedestrian plan the Plan that includes additional implementation strategies. Village staff used templates provided
. Trevor . . I
(see website) Dick by CMAP to create and adopt a Complete Streets Ordinance. Additionally, many sustainability
plan and bicycle and pedestrian plan recommendations are being incorporated in the Village’s
Unified Development Ordinance currently being drafted by CMAP staff through the LTA
program.
Richton Park comprehensive Kendra Richton Park continues to move forward with a zoning update as recommended in the
plan Smith comprehensive plan. Staff also kicked off the creation of a CIP with CMAP assistance, and this
project is in the early stages.
Riverside has updated their business sign ordinance for the CBD, created a sign grant program,
drafted an RFP for a marketing plan, and drafted a “how to” manual for prospective businesses.
The Burlington streetscaping and street resurfacing project is on track with construction slated for
this summer, which includes pervious pavers, native trees, and LED lights. The Riverside train
. . . station’s north pavilion has been converted to the new Visitor Center. In order to improve access
Riverside Central Business . . . . . L . .
Nora Beck to the riverfront, public works has been conducting habitat restoration activities with community

District Plan (see website)

partners. The local Chamber developed and runs a shop local marketing campaign. The Village
has also increased staff support of community events. An additional concert in Guthrie Park has
been added and the Parks and Recreation Department created the “Riverside Ride” to promote

bicycling. Village ordinance was also amended to permit bed and breakfast establishments. The
Village also applied for a CMAQ grant for bicycle facilities.
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As recommended in the Comprehensive Plan, an intergovernmental agreement between the
village of Rosemont and Forest Preserves of Cook County to allow for the construction of a new

S
Rosemont comprehensive plan sisza a pedestrian bridge over the Des Plaines River near the Donald E. Stephens Convention Center.
& Plans call for the bridge to be built at the far eastern end of Bryn Mawr Avenue near the Hyatt
Regency Hotel. Construction cost is estimated at $850,000 and the village will provide those funds.
Round Lake Heights Jonathan Round Lake Heights is part of a cluster of communities currently participating in a Homes for
comprehensive plan Burch Changing Region plan.
Silver and Sleepy Hollow Creek L . . . . . .
X . In partnership with CMAP, the City of Crystal Lake is drafting a transportation plan which will
watershed plan implementation | Nora Beck | . . . . . .
. incorporate many of the ordinance recommendations of this previous project.
(see website)
SSMMA continues to provide economic assistance to municipalities, and individual communities
SSMMA 1-294/1-57 interchange | Jessica in the study area have pursued planning efforts, such as the Dixmoor Planning Priorities Report.
land use study Gershman | Other communities have applied for LTA projects that would help in part to further the
redevelopment strategies outlined in this study.
Westchester comprehensive Sam . .
. A zoning update is underway.
plan (see website) Shenbaga
. . . . The Village has hired a consultant to study and design a recommended mid-block crossing. High
Wheeling active transportation | Lindsay s . . . .
priority sidewalk projects were added to their Capital Improvement Program and the Village of
plan Bayley X .. .
Wheeling participated in the DPRT study.
Wicker Park-Bucktown parking | Lindsay The report was cited in MPC'’s recently published analysis of Chicago Parking Meter lease
study (see website) Bayley renegotiation.
Solar development remains a component of the redevelopment of the Joliet prison site, which was
Will County brownfield Jake Seid the primary site identified in the prioritization study. Will County staff is considering hiring a
prioritization study consultant to help with site investigation and Tiered Approach to Corrective Action Objectives
(TACO) requirements.
Many projects have been completed since this Plan was adopted in 2013. This past year has seen
the continued success of the community garden that was a recommendation of the Plan. The
County continues to apply for Safe Routes to School grants to build upon its new sidewalk
Will County Fairmont Trevor system. A number of community “clean-up days” were undertaken which was led by neighbors,
neighborhood plan Dick County staff and elected officials. The County is continuing to work with Landmarks Illinois to

seek Local Landmark status. The County has also undertaken a sub-area flood study that was
completed this Spring. Currently, the County is reviewing the recommendations and financing
mechanisms for possible flood control.
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